

স্মারক নং-জাককানইবি/রেজি:/এপিএ/১৬২২/২২/ ১০১৬

তারিখ: ৩০/০৭/২০২৩ খ্রি:

সচিব (সচিবালয় ও প্রশাসন বিভাগ)
বাংলাদেশ বিশ্ববিদ্যালয় মঞ্জুরী কমিশন
শের-ই-বাংলা নগর, ঢাকা-১২০৭।

দৃষ্টি আকর্ষণ: জনাব মো. মামুন, সিনিয়র সহকারী পরিচালক ও ফোকাল পয়েন্ট, নৈতিকতা কমিটি, ইউজিসি।


বিষয়: জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয়, ত্রিশাল, ময়মনসিংহ এর ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা এর হার্ডকপি প্রেরণ প্রসঙ্গে।

মহোদয়,

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয়, ত্রিশাল, ময়মনসিংহ এর ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (রাজস্ব ও উন্নয়ন) এর হার্ডকপি পরবর্তী প্রয়োজনীয় কার্যার্থে এতদসঙ্গে প্রেরণ করা হলো।

উল্লেখ্য যে, ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ৩০/০৭/২০২৩ তারিখ জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয় এর ওয়েবসাইট www.jkkniu.edu.bd-এ আপলোড করা হয়েছে।

ভাইস-চ্যান্সেলর মহোদয়ের অনুমোদনক্রমে,


(প্রকৌশলী মো. হাফিজুর রহমান)
রেজিস্ট্রার (অতিরিক্ত দায়িত্ব)
জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয়
ত্রিশাল, ময়মনসিংহ।

স্মারক নং-জাককানইবি/রেজি:/এপিএ/১৬২২/২২/ ১০১৬(৫)

তারিখ: ৩০/০৭/২০২৩ খ্রি:

সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে প্রেরিত অনুলিপি (জ্যেষ্ঠতার ভিত্তিতে নয়):

০১। দায়িত্বপ্রাপ্ত কর্মকর্তা, ভিসি দপ্তর, জাককানইবি (ভিসি মহোদয়ের সদয় অবগতির জন্য)।

০২। ফোকাল পয়েন্ট, এপিএ, জাককানইবি

০৩। দায়িত্বপ্রাপ্ত কর্মকর্তা, আইসিটি সেল, জাককানইবি, ত্রিশাল, ময়মনসিংহ। (ওয়েব সাইটে প্রকাশের অনুরোধসহ)

০৪। অফিস নথি।

০৫। মহানথি।

**Annual Procurement Plan
FY : 2023-2024**

Ministry : Ministry of Education.
Organization : Jaiya Kabi Kazi Nazrul Islam University

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh (Tk)	Time code for process	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1									10	11	12	13	14	15	16	17
GS 1	Purchase of Educational equipment (Lot-01)	Lot	1	OTM (NCT)	HOPE	GOB	25	Planned date	1/9/2023	14/9/2023	28/9/2023	2/10/2023	5/10/2023	13/10/2023	13/10/2023	60 Days
								Planned days	0	14	14	4	3	8	43	
GS 2	Purchase of Lab Equipment (Lot-1)	Lot	1	OTM (NCT)	HOPE	GOB	100	Planned date	1/9/2023	14/9/2023	28/9/2023	2/10/2023	5/10/2023	13/10/2023	13/10/2023	60 Days
								Planned days	0	14	14	4	3	8	43	
GS 3	Purchase of Electric Goods	Lot	1	OTM (NCT)	HOPE	GOB	15	Planned date	1/9/2023	14/9/2023	28/9/2023	2/10/2023	5/10/2023	13/10/2023	13/10/2023	60 Days
								Planned days	0	14	14	4	3	8	43	
GS 4	Purchase of Computer Accessories	Lot	1	OTM (NCT)	HOPE	GOB	20	Planned date	1/9/2023	14/9/2023	28/9/2023	2/10/2023	5/10/2023	13/10/2023	13/10/2023	60 Days
								Planned days	0	14	14	4	3	8	43	
GS 5	Purchase of Paper With Printing and Supply of Different Answer Script	Lot	1	OTM (NCT)	HOPE	GOB	50	Planned date	1/9/2023	14/9/2023	28/9/2023	2/10/2023	5/10/2023	13/10/2023	13/10/2023	60 Days
								Planned days	0	14	14	4	3	8	43	

Handwritten signature and date: 30/07/23

Handwritten signature and date: 30/07/2023

Handwritten signature and date: 30/07/2023

Ministry of Education
Jaiya Kabi Kazi Nazrul Islam University
Tribeni, Agartala

Ministry of Education
Jaiya Kabi Kazi Nazrul Islam University
Tribeni, Agartala

Professor Dr. Soumitra Sekhar
Vice-Chancellor
Jaiya Kabi Kazi Nazrul Islam University
Tribeni, Agartala

Annual Procurement Plan
FY: 2023-2024

Ministry : Ministry of Education,
Organizations : Jatiya Kabi Kazi Nazrul Islam University

Package No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Lack(TK)	Time code for process		invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned date	Actual dates								
GS 6	Purchase of Sanitary Goods	Lot	1	OTM (NCT)	HOPE	GOB	6	Planned date	1/9/2023	14/9/2023	28/9/2023	2/10/2023	5/10/2023	13/10/2023	13/10/2023	43	60 Days
								Planned days	0	14	14	4	3	8			
GS 7	Purchase of Telecommunications Equipment	Lot	1	RFQ	HOPE	GOB	3	Planned date	1/9/2023	10/9/2023	15/9/2023	18/09/2023	23/09/2023	28/09/2023	28/09/2023	28	60 Days
								Planned days	0	10	5	3	5	5			
GS 8	Purchase of Educational Equipment (Lot 02)	Lot	1	OTM (NCT)	HOPE	GOB	30	Planned date	15/10/2023	29/10/2023	12/11/2023	16/11/2023	19/11/2023	27/11/2023	27/11/2023	43	60 Days
								Planned days	0	14	14	4	3	8			
GS 9	Purchase of Office equipment	Lot	1	OTM (NCT)	HOPE	GOB	12	Planned date	15/10/2023	29/10/2023	12/11/2023	16/11/2023	19/11/2023	27/11/2023	27/11/2023	43	60 Days
								Planned days	0	14	14	4	3	8			
GS 10	Purchase of Medical equipment	Lot	1	OTM (NCT)	HOPE	GOB	7	Planned date	15/10/2023	29/10/2023	12/11/2023	16/11/2023	19/11/2023	27/11/2023	27/11/2023	43	60 Days
								Planned days	0	14	14	4	3	8			
GS 11	Purchase of ICT Equipment	Lot	1	OTM (NCT)	HOPE	GOB	40	Planned date	15/10/2023	29/10/2023	12/11/2023	16/11/2023	19/11/2023	27/11/2023	27/11/2023	43	60 Days
								Planned days	0	14	14	4	3	8			

Handwritten signature and date: 30/07/23

Handwritten signature and date: 30/07/2023

Ministry of Education,
Jatiya Kabi Kazi Nazrul Islam University
Tashal, Mymanshingh

Professor Dr. Soumitra Sekhar
Vice-Chancellor
Jatiya Kabi Kazi Nazrul Islam University
Tashal, Mymanshingh

Annual Procurement Plan
FY: 2023-2024

Ministry : Ministry of Education.
Organizations : Jatiya Kabi Kazi Nazrul Islam University

Package No	Description of Procurement package	Lot	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh(TK)	Time code for process		Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned date	Actual dates								
GS 12	Purchase of Furniture	Lot	1	OTM (NCT)	HOPE	GOB	23	Planned date	15/10/2023	0	14	14	4	3	8	43	60 Days
								Actual dates									
GS 13	Purchase of Books	Lot	1	OTM (NCT)	HOPE	GOB	20	Planned date	15/10/2023	0	14	14	4	3	8	43	60 Days
								Actual dates									
GS 14	Purchase of Digital Library Equipment	Lot	1	OTM (NCT)	HOPE	GOB	10	Planned date	15/10/2023	0	14	14	4	3	8	43	60 Days
								Actual dates									
GS 15	Purchase of Lab Equipment (Lot-2)	Lot	1	OTM (NCT)	HOPE	GOB	75	Planned date	15/10/2023	0	14	14	4	3	8	43	60 Days
								Actual dates									
GS 16	Purchase of Fire Fighting Equipment	Lot	1	RFO	HOPE	GOB	2	Planned date	15/10/2023	0	10	5	3	5	5	28	60 Days
								Actual dates									

Handwritten signature and date: 30/07/23

Handwritten signature and date: 30/07/2023

Professor Dr. Soumitra Sekhar
Vice-Chancellor
Jatiya Kabi Kazi Nazrul Islam University
Teshal, Mymensingh

Annual Procurement Plan

FY: 2023-2024

Ministry : Ministry of Education.
Organizations : Jatiya Kabi Kazi Nazrul Islam University

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh (Tk)	Time code for process		Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned date	Actual dates								
GS 17	Printing of Calendar	Lot	1	RFQ	HOPE	GOB	2.2	Planned date	15/10/2023	0	25/10/2023	30/10/2023	2/11/2023	7/11/2023	12/11/2023	28 Days	60 Days
								Planned days	0								
GS 18	Printing of Dairy	Lot	1	RFQ	HOPE	GOB	3	Planned date	15/10/2023	0	10	30/10/2023	2/11/2023	7/11/2023	12/11/2023	28 Days	60 Days
								Planned days	0								

Ahsan
30/07/23

Amir
30/07/2023

[Signature]

Professor Dr. Sourmitra Sarker
Vice-Chancellor
Jatiya Kabi Kazi Nazrul Islam University
Tirahat, Mymensingh.

১৯/১০/২৩
১৯/১০/২৩

Annual Procurement Plan
 FY: 2023-2024

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh (Tk)	Time code for process	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Repairing & Maintenance Works of Non-Residential Building (Science Arts & Administration Building)	Lot	1	OTM (NCT)	HOPE	GOB	15	Planned date Planned days Actual dates	1/9/2023 0	14/9/2023 14	28/9/2023 14	2/10/2023 4	5/10/2023 3	13/10/2023 8	13/10/2023 43	60 Days
2	Interior Works for Dean office (Social Science & Business Administration) Conference Room & Others Works	Lot	1	RFQ	HOPE	GOB	6	Planned date Planned days Actual dates	1/9/2023 0	10/9/2023 10	15/9/2023 5	18/09/2023 3	23/09/2023 5	28/09/2023 5	28/09/2023 28	60 Days
3	Civil Works of Teacher Lounge for Social and Business Studies Building & Others Works	Lot	1	RFQ	HOPE	GOB	4	Planned date Planned days Actual dates	1/9/2023 0	10/9/2023 10	15/9/2023 5	18/09/2023 3	23/09/2023 5	28/09/2023 5	28/09/2023 28	60 Days
4	Repairing & Maintenance works of Appl-Bina Hall	Lot	1	RFQ	HOPE	GOB	5	Planned date Planned days Actual dates	1/9/2023 0	10/9/2023 10	15/9/2023 5	18/09/2023 3	23/09/2023 5	28/09/2023 5	28/09/2023 28	60 Days
5	Repairing & Maintenance works of Dolon Champa Hall	Lot	1	RFQ	HOPE	GOB	6	Planned date Planned days Actual dates	1/9/2023 0	10/9/2023 10	15/9/2023 5	18/09/2023 3	23/09/2023 5	28/09/2023 5	28/09/2023 28	60 Days

Handwritten signature and date: 23/09/23

Handwritten signature and date: 28/09/2023

Handwritten signature and date: 28/09/23

Professor Dr. Soumitra Sekhar
 Vice-Chancellor
 Jatiya Kabi Kazir Nazrul Islam University
 Tishah, Myrmaningh.

Annual Procurement Plan
FY: 2023-2024

Sl. No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh (Tk)	Time code for process		Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned date	Actual dates								
WP 6	Works for Brammopura Niketon of Ground Floor (4 Room) & Other Works	Lot	1	OTM (NCT)	HOPE	GOB	12	Planned date	1/9/2023	14/9/2023	28/9/2023	2/10/2023	5/10/2023	13/10/2023	13/10/2023	43	60 Days
								Actual dates									
WP 7	Repairing & Maintenance Works for Lift	Lot	1	OTM (NCT)	HOPE	GOB	30	Planned date	1/9/2023	14/9/2023	28/9/2023	2/10/2023	5/10/2023	13/10/2023	13/10/2023	43	60 Days
								Actual dates									
WP 8	Repairing & Maintenance Works of VC Bangor (Weather Coat and others Works)	Lot	1	RFQ	HOPE	GOB	6	Planned date	15/10/2023	25/10/2023	30/10/2023	2/11/2023	7/11/2023	12/11/2023	12/11/2023	28	60 Days
								Actual dates									
WP 9	Civil works of Motor Cycle Stand for Jati- Janok Bangorandhu Sheikh Mujibur Rahman Hall	Lot	1	RFQ	HOPE	GOB	3	Planned date	15/10/2023	25/10/2023	30/10/2023	2/11/2023	7/11/2023	12/11/2023	12/11/2023	28	60 Days
								Actual dates									
WP 10	Civil works of Auditorium for Bangamata Begum Fazlunnesha Mujib Hall	Lot	1	RFQ	HOPE	GOB	3	Planned date	15/10/2023	25/10/2023	30/10/2023	2/11/2023	7/11/2023	12/11/2023	12/11/2023	28	60 Days
								Actual dates									

Handwritten signature and date: 3/5/2023

Handwritten signature and date: 3/5/2023

Handwritten signature and date: 09/9/2023

Professor Dr. Soumitra Sekhar
Vice-Chancellor
Jaiya Kabi Kazi Nazrul Islam University
Tshel, Myitthaingyi.