



স্মারক নং-জাককানইবি/রেজি:/এপিএ/১৬২২/২২/৬৩৮৭

তারিখ: ০১/০৮/২০২২ খ্রি:

সচিব (সচিবালয় ও প্রশাসন বিভাগ)
বাংলাদেশ বিশ্ববিদ্যালয় মঞ্জুরী কমিশন
শের-ই-বাংলা নগর, ঢাকা-১২০৭।

দৃষ্টি আকর্ষণ: জনাব মো. গোলাম দস্তগীর, সিনিয়র সহকারী পরিচালক ও ফোকাল পয়েন্ট, এপিএ, ইউজিসি।


বিষয়: জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয়, ত্রিশাল, ময়মনসিংহ এর ২০২২-২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা এর হার্ডকপি প্রেরণ প্রসঙ্গে।

মহোদয়,

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয়, ত্রিশাল, ময়মনসিংহ এর ২০২২-২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (রাজস্ব ও উন্নয়ন) এর হার্ডকপি পরবর্তী প্রয়োজনীয় কার্যার্থে এতদসঙ্গে প্রেরণ করা হলো।

উল্লেখ্য যে, ২০২২-২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ৩০/০৭/২০২২ তারিখ জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয় এর ওয়েবসাইট www.jkkniu.edu.bd-এ আপলোড করা হয়েছে।

ভাইস-চ্যান্সেলর মহোদয়ের অনুমোদনক্রমে,


(কৃষিবিদ ড. মো. হুমায়ুন কবীর)
রেজিস্ট্রার
জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয়
ত্রিশাল, ময়মনসিংহ।

সংযুক্ত: বর্ণনা মোতাবেক ১ সেট।

স্মারক নং-জাককানইবি/রেজি:/এপিএ/১৬২২/২২/৬৩৮৭

তারিখ: ০১/০৮/২০২২ খ্রি:

সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে প্রেরিত অনুলিপি (জ্যেষ্ঠতার ভিত্তিতে নয়):

- ০১। ফোকাল পয়েন্ট, জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয়, ত্রিশাল, ময়মনসিংহ।
- ০২। দায়িত্বপ্রাপ্ত কর্মকর্তা, ভিসি দপ্তর, জাককানইবি (ভিসি মহোদয়ের সদয় অবগতির জন্য)।
- ০৩। অফিস নথি।
- ০৪। মহানথি।

Ministry : Ministry of Education.
 Organizational : Jaiya Kabi Kazi Nazrul Islam University
 Procuring Entity: Engineering Office

Annual Procurement Plan
 FY: 2022 - 2023

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh (Tk)	Time code for process		Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Signature	Time for Completion of Contract
								Planned date	Actual dates								
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
									Planned date	Actual dates							
GS 1	Purchase of educational equipment (Lot-01)	Lot	1	OTM (NCT)	HOPE	GOB	25	Planned date	1/9/2022	14/9/2022	28/9/2022	2/10/2022	5/10/2022	13/10/2022	13/10/2022	43	60 Days
								Planned days	0	14	14	4	3	8			
GS 2	Purchase of Stationery items	Lot	1	OTM (NCT)	HOPE	GOB	11	Planned date	1/9/2022	14/9/2022	28/9/2022	2/10/2022	5/10/2022	13/10/2022	13/10/2022	43	60 Days
								Planned days	0	14	14	4	3	8			
GS 3	Purchase of Lab equipment (Lot-1)	Lot	1	OTM (NCT)	HOPE	GOB	100	Planned date	1/9/2022	14/9/2022	28/9/2022	2/10/2022	5/10/2022	13/10/2022	13/10/2022	43	60 Days
								Planned days	0	14	14	4	3	8			
GS 4	Purchase of Electric Goods	Lot	1	OTM (NCT)	HOPE	GOB	6	Planned date	1/9/2022	14/9/2022	28/9/2022	2/10/2022	5/10/2022	13/10/2022	13/10/2022	43	30 Days
								Planned days	0	14	14	4	3	8			
GS 5	Purchase of Computer Accessories	Lot	1	OTM (NCT)	HOPE	GOB	7.5	Planned date	1/9/2022	14/9/2022	28/9/2022	2/10/2022	5/10/2022	13/10/2022	13/10/2022	43	30 Days
								Planned days	0	14	14	4	3	8			
GS 6	purchase of Paper	Lot	1	DPM (NCT)	HOPE	GOB	25	Planned date	1/9/2022	14/9/2022	28/9/2022	2/10/2022	5/10/2022	13/10/2022	13/10/2022	43	30 Days
								Planned days	0	14	14	4	3	8			
								Actual dates									

(Signature)
 25/07/22

(Signature)
 25/07/22

(Signature)
 25/07/22

Engr. Md. Mahbubul Islam
 Deputy Chief Engineer
 Jaiya Kabi Kazi Nazrul Islam University
 Trishal, Mymensingh

সিনিয়র সিস্টেম এনালিস্ট
 সিস্টেম এনালিস্ট
 সিস্টেম এনালিস্ট

সিস্টেম এনালিস্ট
 সিস্টেম এনালিস্ট
 সিস্টেম এনালিস্ট

Ministry : Ministry of Education.
 Organizati : Jatiya Kabi Kazi Nazrul Islam University
 Procuring Entity: Engineering Office

Annual Procurement Plan
 FY: 2022-2023

Package No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh(Tk)	Time code for process		invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
								Planned date	Actual dates									
GS 7	printing of Paper	Lot	1	OTM (NCT)	HOPE	GOB	20	Planned date	1/9/2022	1/9/2022	14/9/2022	28/9/2022	2/10/2022	5/10/2022	13/10/2022	13/10/2022	43	30 Days
								Planned days	0	14	14	4	3	8	43	30 Days		
GS 8	Purchase of information technology equipment	Lot	1	OTM (NCT)	HOPE	GOB	35	Planned date	1/9/2022	1/9/2022	14/9/2022	28/9/2022	2/10/2022	5/10/2022	13/10/2022	13/10/2022	43	60 Days
								Planned days	0	14	14	4	3	8	43	60 Days		
GS 9	Purchase of Telecommunication equipment	Lot	1	RFQ	HOPE	GOB	3	Planned date	1/9/2022	1/9/2022	7/9/2022	15/9/2022	15/9/2022	20/9/2022	25/9/2022	25/9/2022	25	30 Days
								Planned days	0	7	5	3	5	5	25	30 Days		
GS 10	Purchase of educational equipment (Lot-02)	Lot	1	OTM (NCT)	HOPE	GOB	25	Planned date	1/1/2023	1/1/2023	14/1/2023	28/1/2023	1/2/2023	4/2/2023	12/2/2023	12/2/2023	43	60 Days
								Planned days	0	14	14	4	3	8	43	60 Days		
GS 11	Purchase of office equipment	Lot	1	OTM (NCT)	HOPE	GOB	12	Planned date	1/1/2023	1/1/2023	14/1/2023	28/1/2023	1/2/2023	4/2/2023	12/2/2023	12/2/2023	43	30 Days
								Planned days	0	14	14	4	3	8	43	30 Days		
GS 12	Purchase of medical equipment	Lot	1	OTM (NCT)	HOPE	GOB	6	Planned date	1/1/2023	1/1/2023	14/1/2023	28/1/2023	1/2/2023	4/2/2023	12/2/2023	12/2/2023	43	30 Days
								Planned days	0	14	14	4	3	8	43	30 Days		

36/07/22
 Engr. Md. Mahbubul Islam
 Deputy Chief Engineer
 Jatiya Kabi Kazi Nazrul Islam University
 Trashal, Mymensingh

36/07/22
 Engr. Md. Mahbubul Islam
 Deputy Chief Engineer
 Jatiya Kabi Kazi Nazrul Islam University
 Trashal, Mymensingh

36/07/22
 Engr. Md. Mahbubul Islam
 Deputy Chief Engineer
 Jatiya Kabi Kazi Nazrul Islam University
 Trashal, Mymensingh

Annual Procurement Plan FY: 2022-2023

Ministry : Ministry of Education.
 Organizational: Jatiya Kabi Kazi Nazrul Islam University
 Procuring Entity: Engineering Office

Package No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh(Tk)	Time code for process		invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned date	Actual dates								
GS 13	Purchase of Furniture	Lot	1	OTM (NCT)	HOPE	GOB	17.5	Planned date	1/1/2023	0	14	14	4	3	8	43	60 Days
								Actual dates									
GS 14	Purchase of Lab equipment (Lot-2)	Lot	1	OTM (NCT)	HOPE	GOB	100	Planned date	1/1/2023	0	14	14	4	3	8	43	60 Days
								Actual dates									
GS 15	Purchase of Books	Lot	1	OTM (NCT)	HOPE	GOB	26	Planned date	1/1/2023	0	14	14	4	3	8	43	60 Days
								Actual dates									
GS 16	Purchase of Digital Library equipment	Lot	1	OTM (NCT)	HOPE	GOB	10	Planned date	1/1/2023	0	14	14	4	3	8	43	30 Days
								Actual dates									
GS 17	Purchase of fire fighting equipment	Lot	1	RFQ	HOPE	GOB	2	Planned date	1/1/2023	0	7	5	3	5	5	25	30 Days
								Actual dates									

[Signature]
 3807/22
 Engr. Md. Mahabul Islam
 Deputy Chief Engineer
 Jatiya Kabi Kazi Nazrul Islam University
 Trishal, Mymensingh

[Signature]
 3807/22
 সিনিয়র ই. এঞ্জিনিয়ার
 সিনিয়র ই. এঞ্জিনিয়ার
 সিনিয়র ই. এঞ্জিনিয়ার
 সিনিয়র ই. এঞ্জিনিয়ার
 সিনিয়র ই. এঞ্জিনিয়ার

[Signature]
 3807/22
 এঞ্জিনিয়ার ই. এঞ্জিনিয়ার
 এঞ্জিনিয়ার
 এঞ্জিনিয়ার
 এঞ্জিনিয়ার
 এঞ্জিনিয়ার

Ministry : Ministry of Education.
 Organization : Jatiya Kabi Kazi Nazrul Islam University
 Procuring Entity: Engineering Office

Annual Procurement Plan
 FY: 2022-2023

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh (Tk)	Time code for process	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1																
WP1	Repairing & Maintenance Works of VC Banglow	Lot	1	RFQ	HOPE	GOB	6	Planned date 1/8/2022 Actual dates	1/8/2022 0	10/8/2022 10	17/8/2022 7	21/8/2022 4	24/8/2022 3	1/9/2022 8	1/9/2022 32	17 120 Days
WP2	Renovation work for Exam hall at Social science faculty and Business Administration faculty	Lot	1	RFQ	HOPE	GOB	4	Planned date 1/8/2022 Actual dates	1/8/2022 0	10/8/2022 10	17/8/2022 7	21/8/2022 4	24/8/2022 3	1/9/2022 8	1/9/2022 32	90 Days
WP3	Repairing & Maintenance Works of for Aogytvha Hall & Dolochappa Hall	Lot	1	RFQ	HOPE	GOB	5	Planned date 1/8/2022 Actual dates	1/8/2022 0	10/8/2022 10	17/8/2022 7	21/8/2022 4	24/8/2022 3	1/9/2022 8	1/9/2022 32	90 Days
WP4	Repairing & Maintenance Works of for Science & Arts faculty	Lot	1	OTM (NCT)	HOPE	GOB	14	Planned date 1/9/2022 Actual dates	1/9/2022 0	14/9/2022 14	28/9/2022 14	2/10/2022 4	5/10/2022 3	13/10/2022 4	13/10/2022 43	90 Days
WP5	Repairing & Maintenance Works of Administrative Building & Cafeteria	Lot	1	RFQ	HOPE	GOB	2	Planned date 1/8/2022 Actual dates	1/8/2022 0	10/8/2022 10	17/8/2022 7	21/8/2022 4	24/8/2022 3	1/9/2022 8	1/9/2022 32	90 Days
WP6	Works for Baumama & Bangabandhu Hall	Lot	1	RFQ	HOPE	GOB	3	Planned date 1/8/2022 Actual dates	1/8/2022 0	10/8/2022 10	17/8/2022 7	21/8/2022 4	24/8/2022 3	1/9/2022 8	1/9/2022 32	90 Days

Engr. Nazrul Islam
 Deputy Chief Engineer
 Jatiya Kabi Kazi Nazrul Islam University
 Trashal, Mysoreganj

Engr. Nazrul Islam
 Deputy Chief Engineer
 Jatiya Kabi Kazi Nazrul Islam University
 Trashal, Mysoreganj

Engr. Nazrul Islam
 Deputy Chief Engineer
 Jatiya Kabi Kazi Nazrul Islam University
 Trashal, Mysoreganj

Annual Procurement Plan

FY : 2022-2023

Ministry : Ministry of Education.
 Organization : Jatiya Kabi Kazi Nazrul Islam University
 Procuring Entity: Engineering Office

WP7	Repairing & Maintenance Works for Dormitories & Quarters of Teachers & officers	Lot	1	RFQ	HOPE	GOB	2	Planned date		Actual dates		1/9/2022	1/9/2022	60 Days
								Planned date	Planned days	Actual dates	Actual dates			
								1/8/2022	0	10/8/2022	10	21/8/2022	4	
								10/8/2022	10	17/8/2022	7	21/8/2022	4	
								21/8/2022	4	24/8/2022	3	1/9/2022	8	
								1/9/2022	8	1/9/2022	32	1/9/2022	32	60 Days
WP8	Repairing & Maintenance of Road	Lot	1	RFQ	HOPE	GOB	2	Actual dates						

M. Islam
38/07/22

[Signature]
38/07/22

[Signature]

Engr. Md. Mahbubul Islam
 Deputy Chief Engineer
 Jatiya Kabi Kazi Nazrul Islam University
 Freshal, Mymensingh

কর্তৃপক্ষের
 প্রতিনিধিত্ব করে
 স্বাক্ষর করা হয়েছে।
 ১৩/০৭/২০২২