

Ministry : Ministry of Education,  
 Organization: Jafferia Kazi Nazim Islam University  
 Procuring Entity: Engineering Office

**Annual Procurement Plan**  
 FY: 2022 - 2023

Particulars	Description of the material	Unit	Quantity	Particulars Method & Type	Contract Agency	Source of funds	Estimated Cost in Lakh Tk.	Tender process		Tender opening		Award to vendor		Signing of contract		Total cost in Contract Agreement		Time for completion of contract	
								Planned date	Actual date	Planned date	Actual date	Planned date	Actual date	Planned date	Actual date	Planned date	Actual date		
1			4				8												
GS 1	Purchase of oil of class Automotive (Diesel)	Ltr	1	OTM PACTI	HOPK	GOB	20	Planned date	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22
								Actual date											
GS 2	Purchase of various items	Ltr	1	OTM PACTI	HOPK	GOB	11	Planned date	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22
								Actual date											
GS 3	Purchase of 1 set of furniture	Lot	1	OTM PACTI	HOPK	GOB	00	Planned date	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22
								Actual date											
GS 4	Purchase of scanner device	Lot	1	OTM PACTI	HOPK	GOB	6	Planned date	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22
								Actual date											
GS 5	Purchase of Computer	Lot	1	OTM PACTI	HOPK	GOB	35	Planned date	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22
								Actual date											
GS 6	Purchase of Paper	Lot	1	OTM PACTI	HOPK	GOB	35	Planned date	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22	15/02/22
								Actual date											

*Handwritten signature and date*  
 25/02/22

*Handwritten signature and date*  
 25/02/22

*Handwritten signature and date*  
 25/02/22

Eng. Md. Mubshirul Jabbar  
 Deputy Chief Engineer  
 Bangladesh Kazi Nazim Islam U  
 Tralal, Komolasha

Eng. Md. Mubshirul Jabbar  
 Deputy Chief Engineer  
 Bangladesh Kazi Nazim Islam U  
 Tralal, Komolasha

Eng. Md. Mubshirul Jabbar  
 Deputy Chief Engineer  
 Bangladesh Kazi Nazim Islam U  
 Tralal, Komolasha

Annual Procurement Plan  
 FY: 2021-2022

Procure No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Contract Awarding Authority	Source of funds	Estimated cost (Tk)	Time code for above	Invoice date	Trade Order	Trade Invoice	Approval to Award	MOA	Signing of Contract	Tender due to Contract Award	Time for completion of Contract
GS 7	printing of Paper	Lot	1	OTV (PCT)	HOPE	GOB	30	Planned date	10/20/21	10/20/21	10/20/21	20/20/21	20/20/21	20/20/21	20/20/21	20/20/21
GS 8	Purchase of Information technology equipment	Lot	1	OTV (PCT)	HOPE	GOB	35	Planned date	10/20/21	10/20/21	10/20/21	20/20/21	20/20/21	20/20/21	20/20/21	20/20/21
GS 9	Purchase of Transportation equipment	Lot	1	RFO	HOPE	GOB	1	Planned date	10/20/21	10/20/21	10/20/21	20/20/21	20/20/21	20/20/21	20/20/21	20/20/21
GS 10	Purchase of renovation equipment (ELECT)	Lot	1	OTV (PCT)	HOPE	GOB	25	Planned date	10/20/21	10/20/21	10/20/21	20/20/21	20/20/21	20/20/21	20/20/21	20/20/21
GS 11	Purchase of minor equipment	Lot	1	OTV (PCT)	HOPE	GOB	12	Planned date	10/20/21	10/20/21	10/20/21	20/20/21	20/20/21	20/20/21	20/20/21	20/20/21
GS 12	Purchase of medical equipment	Lot	1	OTV (PCT)	HOPE	GOB	6	Planned date	10/20/21	10/20/21	10/20/21	20/20/21	20/20/21	20/20/21	20/20/21	20/20/21

*Handwritten signature and date*  
 20/07/22

*Handwritten signature and date*  
 20/07/22

*Handwritten signature and date*  
 20/07/22

Engr. Md. Mubshir Khan  
 Deputy Chief Engineer  
 303 Sam Sam Road, Dhaka-1215  
 Jaldra Kazi Nazimuddin University

Engr. Md. Mubshir Khan  
 Deputy Chief Engineer  
 303 Sam Sam Road, Dhaka-1215  
 Jaldra Kazi Nazimuddin University

Engr. Md. Mubshir Khan  
 Deputy Chief Engineer  
 303 Sam Sam Road, Dhaka-1215  
 Jaldra Kazi Nazimuddin University

Ministry : Ministry of Education  
 Organization : Jaidya Kabi Kazi Nurul Islam University  
 Procuring Entity: Engineering Office

**Annual Procurement Plan**  
**FY: 2022-2023**

Package No.	Description of Procurement package	Unit	Quantity	Procurement Package Type	Contract Approving Authority	Name of Firm	Estimated Value in Tk.	Procurement date	Tender opening date	Tender evaluation date	Award to date	MOA	Signature of Contract	Date time to start the contract	Completion of contract	
																Actual date
GS 11	Purchase of 1 set equipment	Lot	1	OTM (NCT)	H000	G08	100	Planned date	10/2022	16/12/2022	28/12/2022	12/2023	40/2023	13/2/2023	13/2/2023	11/2/2023
								Tender date	10/2022	16/12/2022	28/12/2022	12/2023	40/2023	13/2/2023	13/2/2023	11/2/2023
								Actual date								
GS 16	Purchase of 10000 Liter of Gas	Lot	1	OTM (NCT)	H000	G08	10	Planned date	10/2022	14/12/2022	14/12/2022	40/2023	12/2/2023	12/2/2023	11/2/2023	
								Tender date	10/2022	14/12/2022	14/12/2022	40/2023	12/2/2023	12/2/2023	11/2/2023	
								Actual date								
GS 17	Purchase of 10000 Liter of Gas	Lot	1	RFO	H000	G08	1	Planned date	10/2022	14/12/2022	14/12/2022	40/2023	12/2/2023	12/2/2023	11/2/2023	
								Tender date	10/2022	14/12/2022	14/12/2022	40/2023	12/2/2023	12/2/2023	11/2/2023	
								Actual date								

*[Signature]*  
 05/07/22

*[Signature]*  
 05/07/22

*[Signature]*  
 05/07/22

0081, Md. Masudul Islam  
 Deputy Chief Officer  
 Head Office, Nurul Islam University  
 Dhaka, Bangladesh

0078, Md. Masudul Islam  
 Deputy Chief Officer  
 Head Office, Nurul Islam University  
 Dhaka, Bangladesh

## Annual Procurement Plan FY: 2022- 2023

Ministry : Ministry of Education.  
 Organization : Jauya Kufi Kazi Nazki Saeed Islam University  
 Procuring Entity: Engineering Office

Package No	Description of Procurement Package	Lot	Quantity	Procurement Method & Tender	Contract Awarding Authority	Source of funds	Estimated Cost in US\$ (M)	Tender Process		Tender Evaluation	Approval Award	NOA	Signing of Contract	Total time to Complete Procurement	Time for Completion of Contract
								Planned date	Planned days						
1		1	1					Planned date	18/2/22	17/3/2023	17/3/2023	21/8/2023	24/8/2023	1/9/2023	1/9/2023
								Planned days	0						
WPI	Monitoring & Maintenance Works of TVC Benches	E01	1	RFQ	EOPE	GOB	6	Planned date	18/2/22	10/9/2023	17/9/2023	21/8/2023	24/8/2023	1/9/2023	1/9/2023
								Planned days	0						
WPI	Reconstruction work for Zone III at Sector service Benches and Electrical Administration facility	L01	1	SIU	WQTE	GOB	4	Planned date	18/2/22	10/8/2022	17/8/2022	21/8/2022	24/8/2022	1/9/2022	1/9/2022
								Planned days	0						
WPI	Repairing & Alteration Works at the Aspiration Hall & Bookshop Hall	L01	1	RFQ	HOPE	GOB	5	Planned date	18/2/22	15/9/2023	25/9/2023	27/8/2023	31/8/2023	1/9/2023	1/9/2023
								Planned days	0						
WPI	Human & Maintenance Works of the Server & A/C Facility	L01	1	TMM (NCT)	EOPE	GOB	14	Planned date	18/2/22	14/11/2022	12/11/2022	1/11/2022	1/11/2022	1/11/2022	1/11/2022
								Planned days	0						
WPI	Repairing & Maintenance Works of Administration Building & Caravan	L01	1	RFQ	HOPE	GOB	2	Planned date	18/2/22	12/3/2023	17/3/2023	21/8/2022	24/8/2022	1/9/2022	1/9/2022
								Planned days	0						
WPI	Works for Barricade & Impassment Wall	L01	1	RFQ	HOPE	GOB	3	Planned date	18/2/22	10/8/2023	17/8/2023	21/8/2023	24/8/2023	1/9/2023	1/9/2023
								Planned days	0						

*(Signature)*  
 Director of Engineering Office  
 Jauya Kufi Kazi Nazki Saeed Islam University  
 Peshawar, Pakistan

*(Signature)*  
 Director of Engineering Office  
 Jauya Kufi Kazi Nazki Saeed Islam University  
 Peshawar, Pakistan

*(Signature)*  
 Director of Engineering Office  
 Jauya Kufi Kazi Nazki Saeed Islam University  
 Peshawar, Pakistan

Ministry : Ministry of Education  
 Organization : Jafza Kabi Kari Nazam Islam University  
 Procuring Entity: Engineering Office

Annual Procurement Plan  
 FY : 2022 - 2023

WPS	Reporting & Maintenance Workshop Drums & Quantities of Teachers & Address	Lot	1	RPY	IQPC	CDB	2	Periods															
								Planned days	Actual days	1	2	3	4	5	6	7	8	9	10	11	12	of Days	
WPS	Repairs & Maintenance of Base	Lot	1	2000	100%	100%	1	Planned days	10/01/22	10/01/22	10/02/22	10/03/22	10/04/22	10/05/22	10/06/22	10/07/22	10/08/22	10/09/22	10/10/22	10/11/22	10/12/22	32	of Days

*Handwritten signature*  
 25/07/22

Engr. M. Nazimul Islam  
 Deputy Chief Executive  
 Administrative and Logistics  
 External Services

*Handwritten signature*  
 25/07/22

*Handwritten signature*