



প্রকৌশল শাখা

জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয়
ত্রিশাল, ময়মনসিংহ।

স্মারক নং : জাককানইবি/প্রকৌ/২০২১-২২/০৩

তারিখ : ১৭-০৮-২০২১ ইং

বরাবর

পরিচালক

অর্থ ও হিসাব বিভাগ

জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয়


ত্রিশাল, ময়মনসিংহ।

বিষয় : প্রকৌশল অফিসের মূল খাতসমূহের বার্ষিক কর্মপরিকল্পনা প্রদান প্রসঙ্গে।

জনাব

উপর্যুক্ত বিষয়ের প্রেক্ষিতে আপনার অবগতির জন্য জানানো যাচ্ছে যে, অত্র বিশ্ববিদ্যালয়ের প্রকৌশল অফিসের বার্ষিক কাজসমূহ সম্পাদনের লক্ষে মূল খাতসমূহের বার্ষিক কর্মপরিকল্পনা এতদসঙ্গে প্রেরণ করা হলো।

ধন্যবাদান্তে,


(প্রকৌশলী মোঃ মাহবুবুল ইসলাম)

উপ-প্রধান প্রকৌশলী


জাতীয় কবি কাজী নজরুল ইসলাম বিশ্ববিদ্যালয়

ত্রিশাল, ময়মনসিংহ।


Annual Procurement Plan

Ministry : Ministry of Education.
 Organizati : Jaiya Kabi Nazrul Islam University
 Procuring Entity: Engineering Office

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Taka (Tk)	Time code for process	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WP1	Repairing & Maintenance Works of Administration Building	Lot	1	RFQ	HOPE	GOB	5	Planned date	8/9/2021	15/09/2021	22/09/2021	25/09/2021	28/09/2021	12/10/2021	12/10/2021	
								Planned days	0	7	7	4	3	14	14	
WP2	Repairing & Maintenance Works	Lot	1	RFQ	HOPE	GOB	2	Planned date	02/9/2021	19/09/2021	26/09/2021	30/09/2021	3/10/2021	17/10/2021	17/10/2021	
								Planned days	0	7	7	4	3	14	14	
WP3	Repairing & Maintenance work of Science Building	Lot	1	OTM (NCT)	HOPE	GOB	22	Planned date	4/10/2021	18/10/2021	25/10/2021	29/10/2019	1/11/2021	9/11/2021	28	
								Planned days	0	14	7	4	3	8	28	
WP4	Repairing & Maintenance works of Arts Building	Lot	1	OTM (NCT)	HOPE	GOB	22	Planned date	4/10/2021	18/10/2021	25/10/2021	29/10/2019	1/11/2021	9/11/2021	28	
								Planned days	0	14	7	4	3	8	28	
WP5	Repairing & Maintenance of Female hall	Lot	1	RFQ	HOPE	GOB	7	Planned date	3/11/2021	11/11/2021	18/11/2021	22/11/2021	25/11/2021	9/12/2021	9/12/2021	
								Planned days	0	7	7	4	3	14	14	
WP6	Repairing & Maintenance of Male hall	Lot	1	RFQ	HOPE	GOB	6	Planned date	3/12/2021	11/12/2021	18/12/2021	22/12/2021	25/12/2021	9/1/2022	9/1/2022	
								Planned days	0	7	7	4	3	14	14	
								Actual dates								


 Procuring Officer
 Engineering Office
 Jaiya Kabi Nazrul Islam University
 Dhaka, Bangladesh

Package No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Lakhs(TK)	Time code for process		invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award@	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
								Planned date	Actual dates								
WP 7	Repairing works of Dormitory 1 & 2	Lot	1	RFQ	HOPE	GOB	6	Planned date	3/1/2022	0	7	7	4	3	14	14	8/2/2022
								Actual dates									
WP 8	Repairing works of V.C Banglow	Lot	1	RFQ	HOPE	GOB	6	Planned date	3/1/2022	14	7	7	4	3	14	14	8/2/2022
								Actual dates									
GS 9	Purchase of Electric Goods	Lot	1	OTM (NCT)	HOPE	GOB	12	Planned date	3/1/2022	0	7	7	4	3	8	28	8/2/2022
								Actual dates									
GS 10	Purchase of Electric Goods	Lot	1	RFQ	HOPE	GOB	3	Planned date	3/1/2022	0	7	7	4	3	14	14	8/2/2022
								Actual dates									
GS 11	Repair of Electrical Works	Lot	1	RFQ	HOPE	GOB	3	Planned date	11/9/2022	0	7	7	4	3	14	14	15/02/2022
								Actual dates									
GS 12	Maintenance works of Electrical line	Lot	1	OTM (NCT)	HOPE	GOB	7	Planned date	18/01/2022	0	14	7/2/2022	11/2/2022	14/02/2022	28/02/2022	28	
								Actual dates									
GS 13	Purchase of Computer & Accessoris	Lot	1	OTM (NCT)	HOPE	GOB	10	Planned date	18/01/2022	0	14	7	4	3	14	28	
								Actual dates									
GS 14	Purchase of Official Equipment	Lot	1	RFQ	HOPE	GOB	3	Planned date	11/1/2022	0	7	7	4	3	14	14	14
								Actual dates									


 Engineer, M. V. Muralidharan
 Deputy Chief Engineer
 Bangalore Water Supply & Sewerage Board
 Bangalore, Karnataka